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DATE 
(2003) 

TIME WHO WHAT / EVENT WHERE REMARKS /  
REQUIRED EQUIPMENT 

15 OCT  0900-1130 
1330-1630 

FA24 LAB TA 
and Contractor 

PREP FOR NETWORK  
CABLING LAB 

Greely Hall Rm 229 APPARATUS 
¾ Category 5 cable 
¾ 6 Pair cable 
¾ Connectors, DB-9, DB-15, DB-25, DB-37 

and RJ-45 
¾ Crimping tools for RJ-45 and DB 

connectors 
¾ Solder and Soldering Iron 
¾ Multi-Meter w/probes 
¾ Penta-Scanner test set 

 
22, 23, 24 

OCT  
1300-1700 FA24 SESSIONS 

1-2-3 
NETWORK CABLING LAB Greely Hall Rm 229 The students will need to have access to the fixed 

node for the lab, as well as the necessary lab 
equipment that is listed under “APPARATUS” above. 

      
28-29 OCT  0900-1130 

1330-1630 
FA24 LAB TA 
and Contractor 

PREP FOR DSU / CSU  LAB Greely Hall Rm 229 & 
231 

APPARATUS 
¾ 2 EA. Larscom Access-T 200 CSU/DSU 

and Installation and Operation Manual 
¾ 2 EA. Laptop with Hyper-terminal 

application 
¾ 1 EA. LARSCOM Telco Cross Cable 
¾ 2 EA. Networking cable:  EIA-530 Æ 

EIA-449 / MIL-STD-188-114 Balanced 
DCE Interface cable 

¾ 2 EA. CISCO 2500 Series Router 
¾ 2 EA Netgear 4 port hub 
¾ 1 EA. Lab Network Diagram 

3,4,5 NOV 1300-1700 FA24 SESSIONS 
1-2-3 

DSU / CSU LAB Greely Hall Rm 229 & 
231 

The students will need to have access to the Demo 
bay area for the lab, as well as the necessary lab 
equipment that is listed under “APPARATUS” above. 
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DATE 
(2003) 

TIME WHO WHAT / EVENT WHERE REMARKS 

12-14 NOV 0900-1130 
1330-1630 

FA24 LAB TA 
and Contractor 

PREP FOR PBX  and the ATM LAB FGBCBL APPARATUS 
¾ LUCENT Prologix PBX and a PC 

terminal for system administration. 
¾ Special cables  

o P1/P2 9-pin F to RS-232 M 
adapter cable 

o DB25 F/F Gender Changer 
o 50 ft ED-IE434-11 GR 311 

electrical cable 
o RS-232 J3 Term cable 

17, 18, 19 
NOV 

1300-1700 FA24 SESSIONS 
1-2-3 

PBX LAB FGBCBL The students will need to have access to the Demo 
bay area for the lab, as well as the necessary lab 
equipment that is listed under “APPARATUS” above. 

      
24-26 NOV  0900-1130 

1330-1630 
FA24 LAB TA 
and Contractor 

PREP FOR ATM  LAB FGBCBL APPARATUS 
¾ Cisco LightStream 1010 ATM Switch  
¾ Cisco 7505 Router 
¾ Cisco 7206 Router 
¾ Ethernet Hubs (2 ea.) 
¾ PC Workstations (4 ea.) 
¾ Laptop computer (1 ea.) 
¾ Necessary networking cables (Fiber 

Optic & Ethernet cables) 
1,2,3 DEC 1300-1700 FA24 SESSIONS 

1-2-3 
ATM LAB FGBCBL The students will need to have access to the Demo 

bay area for the lab, as well as the necessary lab 
equipment that is listed under “APPARATUS” above. 
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DATE 
(2003) 

TIME WHO WHAT / EVENT WHERE REMARKS 

4-5 DEC  0900-1130 
1330-1630 

FA24 LAB TA 
and Contractor 

PREP FOR VoIP  LAB Greely Hall Rm 229 & 
231 

APPARATUS 
¾ 2 ea. Cisco 2514 Router   

  
¾ 2 ea. Cisco 3640 VoIP Router 
¾ 2 ea. CSU/DSU 
¾ 4 ea. PCs running Microsoft NetMeeting 
¾ 6 ea. Analog telephones 
¾ Network cables (2 ea. RS530 DTE cables; 

8 ea. Ethernet Strait cables; 1 ea. 
Telco Cross Cable) 

¾ 2 ea. Ethernet Hubs 
¾ 2 ea. Ethernet Transceivers 

8,9,10 
DEC 

1300-1700 FA24 SESSIONS 
1-2-3 

VoIP LAB Greely Hall Rm 229 & 
231 

The students will need to have access to the Demo 
bay area for the lab, as well as the necessary lab 
equipment that is listed under “APPARATUS” above. 

      
15-18 DEC  0900-1130 

1330-1630 
FA24 LAB TA 
and Contractor 

PREP FOR COMSEC LABS #1 + 2 FGBCBL APPARATUS 
¾ 2 ea. Cisco 2514 Router 
¾ 2 ea. TACLANES 
¾ Special Cables 
¾ TIA  
¾ STU III w/CIK and DTD cable 
¾ STE w/FORTEZZA and DTD cable 
¾ KYK-13 
¾ KOI-18 
¾ KYX-15A 
¾ AN/CYZ-10(V)3 
¾ Fill cable 
¾ RT 1535 
¾ NSA produced, unclassified test key 

tape  
¾ Two active telephone lines 

23, 26 JAN 1300-1700 FA24 SESSION 
1, 2 

COMSEC LAB #1 FGBCBL The students will need to have access to the Demo 
bay area for the lab, as well as the necessary lab 
equipment that is listed under “APPARATUS” above. 
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DATE 
(2004) 

TIME WHO WHAT / EVENT WHERE REMARKS 

12-15 JAN  0900-1130 
1330-1630 

FA24 LAB TA 
and Contractor 

PREP FOR COMSEC LAB #2 FGBCBL APPARATUS 
¾ Larscom Access-T 200 DSU/CSU and 

Installation and Operation Manual 
¾ TTC Fireberd 6000 Communications 

Analyzer and User’s Guide. 
¾ Laptop with Hyper-terminal application 
¾ LARSCOM Telco Cross Cable 
¾ Networking cable:  EIA-530 Æ EIA-449 / 

MIL-STD-188-114 Balanced DCE 
Interface cable 

¾ 2 ea. Patch Panels (RED and BLACK) 
¾ Error Insertion Device 
¾ AN/CYZ-10(V)3 
¾ Fill cable 
¾ 2 ea. Cisco 2514 Router 
¾ 1 ea. Cisco 7206 Router 
¾ 1 ea. Ethernet Hub 
¾ 2 ea. TACLANES 
¾ Special Cables 
¾ TIA  

27, 29 JAN 1300-1700 FA24 SESSION 
1, 2 

COMSEC LAB #2 FGBCBL The students will need to have access to the Demo 
bay area for the lab, as well as the necessary lab 
equipment that is listed under “APPARATUS” above. 
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DATE 
(2004) 

TIME WHO WHAT / EVENT WHERE REMARKS 

17-18 FEB  0900-1130 
1330-1630 

FA24 LAB TA 
and Contractor 

PREP FOR CAPSTONE LAB FGBCBL APPARATUS 
ALL EQUIPMENT THAT YOU HAVE BEEN 
TRAINED ON AND USED IN THE PREVIOUS 
LAB SESSIONS.  

19-20 FEB 0800-1800 FA24 LAB TA, 
Contractor, 

BCBL(G) support 
engineers and 

Tactical Signal 
soldiers. 

PREP FOR CAPSTONE LAB 
 

** SWITCHEX ** 

BCBL(G) Demo Bay area 
and area around the 

BCBL(G)` 

We will conduct a SWITCHEX to verify connectivity 
between the legacy communications equipment / 
systems and the WIN components that will be 
installed in the Demo bay area.  This will include 
integrating the TIA and TACLANE systems into the 
architecture to facilitate tactical to commercial phone 
services and data transmissions.  This will be the time 
when we will need “on-call” BCBL(G) engineering 
support to assist us with the TIA / TACLANE 
integration,  if we have unforeseen problems with the 
systems.  

24 FEB  TBD FA24 
STUDENTS 

AND CADRE 

INFORMAL CAPSTONE 
SYSTEMS ARCHITECTURE / 
NETWORK DESIGN BRIEF 

FA24 Classroom TBD FA24 Students will present / brief their systems 
architecture design for satisfying the CAPSTONE 
LAB subscriber Information Exchange Requirements 
(IERs) to the FA24 CADRE.  They will outline the 
strategy they will employ to install, operate and 
maintain the required communication systems for the 
CAPSTONE LAB and will identify any questions or 
issues that they have concerning the lab.   

25-27 FEB  0800-
COMP 

FA24 LAB TA, 
Contractor, 

BCBL(G) support 
engineers and 

Tactical Signal 
soldiers. 

 
 

**  FA24 CAPSTONE LAB  ** 

BCBL(G) Demo Bay area 
and area around the 

BCBL(G) 

FA24 STUDENTS WILL INSTALL, OPERATE 
AND MAINTAIN THE CAPSTONE LAB 
NETWORK IAW THE APPROVED NETWORK 
DESIGN ARCHITECTURE THEY BRIEFED TO 
THE FA24 CADRE. 

27 FEB  O/O FA24 CADRE VERIFY ALL FA24 REQUIRED 
COMMUNICATIONS SERVICES 

BCBL(G) Demo Bay area 
and area around the 

BCBL(G) 

FA24 CADRE will verify all required 
communication services that have been installed by 
the students to satisfy the CAPSTONE LAB 
subscriber service requirements. 
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